

Network Equipment Vendor SLA Compliance Report - Q1 2026

Document Code: VSLA-Q1-2026

Prepared by: Ngozi Okonkwo

Reviewed by: Amaka Obi

Approved by: Regional Director

Submission Date: April 15, 2026

1. Scope

This report assesses Ericsson (BTS/RAN equipment) and Huawei (transmission/microwave) field support SLA performance for Q1 2026 under MTN Nigeria Lagos Metro operations.

2. SLA Terms Summary

Vendor	Contract Ref	P1 Response	P1 Resolution	P2 Response	P2 Resolution	Penalty Clause
Ericsson	ERI-MTN-LAG-2025	2h	8h	4h	24h	0.5% fee per breach
Huawei	HUA-MTN-TX-2025	4h	12h	8h	48h	0.3% fee per breach

3. Q1 SLA Performance

Vendor	P1 Incidents	Met	Breached	P2 Incidents	Met	Breached	Compliance %
Ericsson	4	3	1	11	10	1	88%
Huawei	2	2	0	6	5	1	88%

4. Breach Detail

Date	Vendor	INC Ref	SLA Type	Committed	Actual	Reason Given	Penalty Applied
Jan 18	Ericsson	INC-2795	P1	8h	12h	Engineer not available	NGN 1.2M

Feb 12 | Ericsson | INC-2810 | P2 | 24h | 36h | Wrong spare part shipped | NGN 0.8M
Mar 07 | Huawei | INC-2832 | P2 | 48h | 72h | Customs delay on ODU kit | NGN 0.6M

5. Penalty Invoices Raised

- Ericsson: NGN 2.0M total - invoices raised Jan 20 and Feb 15, payment received Mar 10.
- Huawei: NGN 0.6M - invoice raised Mar 12, payment pending.

6. Vendor Response Quality Assessment

- Ericsson: Engineers demonstrated strong technical skill and documentation quality. However, resource allocation gaps were noted during peak fault periods.
- Huawei: Diagnosis quality was satisfactory, but spare part logistics remain a recurring challenge. Documentation was adequate but lacked detail in two P2 cases.

7. Issues Requiring Vendor Attention

- Ericsson: TWR-LAG-W-014 BTS software version outdated - firmware patch overdue since Feb 2026.
- Huawei: Spare ODU units for microwave links - only one unit currently in country stock.

8. Recommendations

- Negotiate stricter SLA penalties for repeat breaches in contract renewal.
- Require Ericsson to provide quarterly firmware update schedules.
- Mandate Huawei to maintain minimum spare ODU stock levels in Lagos warehouse.
- Establish joint quarterly review meetings with both vendors to track compliance and logistics readiness.

9. Sign-off

Prepared by:

Ngozi Okonkwo

Procurement & Contracts Officer

Reviewed by:

Amaka Obi

NOC Manager

Approved by:

Regional Director

Date: April 15, 2026